
MEMORANDUM 

TO: 	Peter Rogoff, Administrator 
FROM: 	Leslie T. Rogers, Region IX Administrator 
DATE: 	October 8, 2010 
RE: 	Meeting with Mayor Peter Carlisle and Honolulu Transit Division Staff to discuss 

Honolulu High Capacity Transit Corridor Project 

MEETING OVERVIEW  

• Date of Meeting: 
Friday October 15, 2010, 1:30 PM to 2:00 PM 

• Meeting Attendees: 
Mayor Peter Carlisle, City of Honolulu 
City and County of Honolulu Department of Transportation Services, Rapid Transit 
Division (RTD) Staff 

TOPIC OF MEETING 
• Newly elected Mayor Carlisle wished to introduce himself and provide assurances that 

the City will continue to pursue the High Capacity Transit Corridor project as currently 
planned. 

• Status of Environmental Review: 
o The comment period for the Final Environmental Impact Statement (FEIS) closed 

on August 26, 2010. FTA is reviewing the comment and draft responses. 
o FTA and RTD are working with signatories, including Hawaii State Historic 

Preservation and the Advisory Council on Historic Preservation, to finalize the 
Section 4(f) programmatic agreement. The consultation has narrowed to a single 
outstanding issue regarding mitigation for long term project impacts to historic 

resources. 
o FTA is reviewing information submitted by the RTD regarding the environmental 

process required for the pre-cast yard site. The contractor had selected a site, per 
the contract, but FTA has yet to determine what environmental process should be 
pursued for an environmental clearance under NEPA. 

o The Governor's Office has selected a contractor who has started work on an 
independent review of the project finances. The review is scheduled to be 
completed in early December. The Governor may not act to approve the FEIS 
prior to her leaving office in December. 

• Status of Project Preliminary Engineering: 
o FTA continues to have concerns over the project schedule and schedule for 

issuing of Notices to Proceed. The City may be generating claims by its 

AR00097957 



contractors due to the inability of the project to advance according to the City's 
schedule. 

o FTA has expressed concerns over certain contracts that lack federal clauses. The 
City's position is that these are locally funded sections of the project and the 
federal clauses are not necessary. Discussion continues on this issue. 

FTA POSITION  

• FTA understands that Mayor Carlisle intends to have the project proceed as currently 

planned and implemented. FTA also continues to support the project. 

• FTA continues to have concerns that the project implementation schedule is overly 
aggressive and will lead to claims against the City by its contractors if the timeline is 
not met. 

• FTA continues to have concerns over the contracting procedures related to the 
project. 

• The issue of the Governor's approval of the FEIS needs to be addressed before the 

project can move forward. 

• FTA is aware that there is a high probability that a lawsuit to stop the project on 

environmental grounds will be filed upon release of the Record of Decision. 
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